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Activity ID Activity Name
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PERMITTING - PROJ MANAGEMENT
ENGINEERING DESIGN

DESIGN & DRAWINGS
MATERIAL REQN / ORDER / DELIVER

MATERIAL PROCUREMENT

CONSTRUCTION INSTALL

CIVIL CONSTRUCTION
CI2300 | Transmission Corridor ROW Prep
CI2400 | Foundation Construction

CI2600 | Transmission Corridor Cleanup

LINE CONSTRUCTION
CI3200 | Line Construction

IN SERVICE DATES & CLOSEOUT

ISDC20 Required In Service Date
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Finish

07-01-09
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12-16-09
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